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COMPACT GOAL

This Compact aims to expand and improve the reliability of water supply, sanitation, and drainage services in select
urban and peri-urban areas of the capital city of Lusaka with the objective of decreasing the incidence of water-related
diseases, generating time savings for households and businesses, and reducing non-revenue water in the water supply

network.

COMPACT AT A GLANCE % OF TOTAL COMPACT BUDGET (USD MILLIONS)
Compact Signed 05-10-2012  80% Infrastructure Activity $283.2
Entry Into Force 11-15-2013 8% Institutional Strengthening Activity $26.9
Compact End Date 11-15-2018 1%  Program Administration and Audit $38.8
Compact Total $354,757,640 2%  Monitoring and Evaluation $5.8
Amount Committed $12,508,466
Amount Expended $12,356,985
Estimated Program Beneficiaries 1,241,959

Estimated Increase in Household Income  $229,800,000

Infrastructure Activity

PROJECT COST

. Project Preparation

TOTAL CONTRACT COMMITMENTS*

. Project Implementation

TOTAL PROJECT EXPENDITURES**

This activity supports infrastructure managed by

the Lusaka Water and Sewerage Company and
Lusaka City Council. A key focus is rehabilitation of
Lusaka’s water supply network, including reducing
non-revenue water. It also will expand portions of
the city’s water supply network; rehabilitate and
expand portions of the sewer networks; and improve
drainage infrastructure.

Projected Long-Term Results
(Up to 20 years)

ESTIMATED INCREASE IN
HOUSEHOLD INCOME

$346,700,000

ESTIMATED BENEFICIARIES

1,241,959

$283,200,000

YEAR1

Core Water Network Rehab -

Chelston Branch Expansion -

Sewer-shed Expansion & Upgrade -

Central Branch Extension -

Bombay Drain Improvement -
PRESENT

PROJECTED RESULTS BY END OF COMPACT

Increases in the number of house-
holds with access to improved
water supply t0 16,790. A drop in
the percentage of non-revenue
water by Lusaka Water and
Sanitation from 48% to 25% and

a decrease in the incidence of
infectious diarrhea from 13.8%

t0 9.7% and reduction in time
spent gathering treated water for
women and children of 31.6 million
hours annually.

$8,541,527

YEAR 2 YEAR 3

PROGRESS TO DATE

Engineering designs and resettle-
ment action plans have reached
an advanced stage and are being
finalized. Evaluations for the
Program Management Consultant
(PMC) have been finalized and
award is pending.

YEAR 4

$8,488,036

YEAR 5

PROJECT ACHIEVEMENTS

Progress has been made with
regard to installation of pre-paid
meters at government institutions
and other policy reforms.
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= = = PROJECT COST TOTAL CONTRACT COMMITMENTS* TOTAL PROJECT EXPENDITURES*t
Institutional Strengthening

Activity $26,900,000

This activity will provide technical assistance to

. . YEAR1 YEAR 2 YEAR 3 YEAR 4 YEAR 5
LWSC and LCC to continue ongoing government
sector reform efforts designed to improve sector nsttutionasupporttoLwsc [
management and sustainability of MCC investments. mstitutionalsupport toLcC [
It will also improve pro-poor service delivery eEEEE ||
through institutional capacity building and an PRESENT
innovation grants program.
Projected Long-Term Results
(Up to 20 years)
ESTIMATED INCREASE IN
ESTIMATED BENEFICIARIES HOUSEHOLD INCOME PROJECTED RESULTS BY END OF COMPACT PROGRESS TO DATE PROJECT ACHIEVEMENTS
N/A N/A Technical assistance should build

capacity within Lusaka Water
Supply to undertake comprehen-
sive asset management planning
and execution, carry out effective
environmental management and
monitoring, institutionalize and
improve gender mainstreaming
and conduct effective outreach to
ensure pro-poor water sanitation
service delivery.

*Commitments represent the aggregate of both activities under the compact project. Expenditures represent the aggregate of both activities under the compact project.
tExpenditures are the sum of cash outlays and quarterly accruals for work completed but not yet paid or invoiced.
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